
ID % Complete Name Finish
1 100% Start of Run 2b DAQ and Trigger Project 3/4/02
4 100% Start Run 2b TDC Subproject 6/4/02
60 100% TDC Design Review 5/21/04
67 100% First Prototype TDC available for testing 2/16/04
81 0% Design Review Milestone 7/12/04
102 0% Beginning of TDC Production 1/25/05
124 0% TDC Production Board testing complete 9/30/05
143 0% TDC Data Concentrator Production complete 9/7/05
144 0% Run 2b TDC Ready for Installation 9/30/05
146 100% Start of Run 2b Level 2 Project 9/4/02
165 100% Production Readiness Review for Level 2 Pulsar system 11/12/03
166 100% Begin production of Level2 Pulsar system 11/12/03
169 100% Mezzanine boards Fabrication 9/5/03
176 0% Pulsar Level 2 subproject ready for installation 8/31/04
178 100% Start of  XFTII Project 3/4/02
197 0% Fabrication of Prototype XFT Finder 1/3 board 1/8/04
205 0% Fabrication of Prototype Finder 2/4 board 3/19/04
207 0% Fabrication of Prototype Finder SL7 board 4/30/04
240 0% Begin Production XFT Finder SL7  boards 3/28/05
277 0% Prototype XFT Linker Module available for testing 3/26/04
288 0% Begin Production XFT Linker Modules 3/24/05
314 0% Begin Preproduction XFT Stereo Association Modules 11/29/04
325 0% XFT Production Stereo Association Modules complete 8/18/05
387 0% XFT Ready for Installation at CDF 9/29/05
389 100% Start Event-Builder Upgrade 3/4/02
397 0% MS: establish general functionality of software 4/4/05
400 100% submit PO and implementation plan 10/1/03
405 100% Arrival of the prototype Event Builder hardware 3/31/04
411 0% MS: establish functionality of hardware 6/21/04
414 100% Event Builder Production Readiness Review 6/22/04
416 0% submit PO and implementation plan 6/22/04
419 0% Arrival of the Event Builder hardware 10/15/04
423 0% MS: establish functionality of hardware 1/18/05
425 0% L3 MS: Finish Event Builder Upgrade 4/4/05
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ID % Complete Name Finish
427 0% Finish Event-Builder Upgrade 4/5/05
429 100% Start Computers for Level3 PC Farm/DAQ 5/2/03
431 0% submit PO and implementation plan 6/3/04
435 0% Arrival of 0/10 PCs from the vendor 9/10/04
439 0% submit PO and implementation plan 11/2/04
443 0% arrival of 15 DAQ PCs from the vendor 2/23/05
447 0% submit PO and implementation plan 12/10/04
451 0% arrival of 20 DAQ PCs from the vendor 3/24/05
455 0% submit PO and implementation plan 11/2/04
458 0% Arrival of 70 Level3 and 15 DAQ PCs from the vendor 3/24/05
462 0% submit PO and implementation plan 12/10/04
465 0% Arrival of 140/20 PCs from the vendor 3/24/05
468 0% Finish Purchase of Computers for Level3/DAQ system 4/14/05
470 100% Start of SVT upgrade 2/2/04
477 0% SVT ready for installation 12/13/04
481 100% Explicit Slack: FTM design 3/7/03
483 0%  FTM Submission 9/12/03
486 0%  FTM available 1/12/04
490 0% Preproduction FTM Submission 5/24/05
493 0% Preproduction FTM available 9/2/05
496 0% Production go ahead on FTMs 12/13/05
499 0% Production FTM available 3/14/06
500 0% Production FTMs complete 5/9/06
508 100% Testing of Prototype DAQ Chain Complete- go ahead for #2 3/6/03
510 100% Silicon Project DAQ 1st round testing complete 4/3/03
513 0% Go ahead for Preproduction 11/4/03
515 0% Go ahead for Silicon Project DAQ Preproduction 12/4/03
518 0% Ready to test Preproduction DAQ chain 5/27/04
520 0%  DAQ Production Go-Ahead 7/26/04
522 0% Go ahead for Silicon Project DAQ Production 8/23/04
528 0% Finish Run 2b Trigger DAQ project 9/30/05
529 0% Data Acquisition and Trigger Upgrades Ready for Installation 1/17/06
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